

Volume 3 — Statement of Work

Aerivio Systems (SBC) with Cascadia State University (RI) · Navy STTR Phase I · Topic N25B-T042

Base Period: 18 months / \$250,000 · Option Period: 6 months / \$150,000

This Statement of Work defines the tasks, responsibilities, deliverables, and schedule for the Phase I base period and the priced option. Responsibility is marked SBC (Aerivio Systems), RI (Cascadia State University), or Joint. The task structure preserves the STTR work-split ($\text{SBC} \geq 40\%$, $\text{RI} \geq 30\%$); the cost realization of that split is in the Cost Volume.

The base period is a single 18-month period of performance decomposed into five tasks. Two run largely in parallel — the RI-led channel and corpus track (Task 1) and the SBC-led classifier track (Task 2) — and converge in the joint fusion and validation tasks (Tasks 4–5). The priced option adds a hardware-in-the-loop prototype and a tank/at-sea pre-demonstration that carry the effort to a Phase II readiness decision. Each task below states scope, the responsible party and level of effort, and a concrete deliverable; all levels of effort are consistent with the Cost Volume.

Base Period Tasks (Months 1–18)

Task	Title	Lead	Months	Deliverable
1	Channel characterization & corpus	RI	1–6	Propagation-labeled multi-node corpus + data card
2	Propagation-aware classifier	SBC	3–9	Extended 4-bit model + accuracy report
3	On-node runtime & power	SBC	7–12	Node runtime + power/latency benchmark log
4	Consensus fusion design & simulation	Joint	9–15	Fusion protocol + simulated fusion-gain report
5	Integrated validation & Phase II plan	Joint	14–18	Phase I feasibility report + Phase II at-sea plan

Table 1. Base period task summary (18-month period of performance).

Task 1 — Channel Characterization and Corpus (RI, Months 1–6)

The Research Institution characterizes the undersea acoustic channel for the target shallow-water environments — multipath structure, absorption, and sound-speed profiles — and assembles a propagation-labeled, multi-node corpus from range collections and Distribution-A sources, balanced across threat classes and documented in a data card. Effort: RI Co-I 0.20 FTE + one graduate researcher. Deliverable: propagation-labeled multi-node corpus + data card.

Task 2 — Propagation-Aware Classifier (SBC, Months 3–9)

Aerivio extends its 4-bit classifier to consume the RI’s propagation features as auxiliary inputs and emit calibrated per-node posteriors, retraining with quantization-aware training and saliency-guided pruning so

the added inputs still fit the 2-watt budget. Effort: PI 0.25 FTE + ML engineer 0.20 FTE. Deliverable: extended 4-bit model + accuracy report on a session-disjoint split.

Task 3 — On-Node Runtime and Power (SBC, Months 7–12)

Port the extended classifier to the 2-watt node, integrate the deterministic scheduler, and benchmark p99 latency and sustained rail power under continuous load. Effort: systems engineer 0.35 FTE. Deliverable: node runtime + power/latency benchmark log.

Task 4 — Consensus Fusion Design and Simulation (Joint, Months 9–15)

Jointly design a bandwidth-frugal posterior-consensus rule for the low-rate acoustic link and quantify fusion gain in a multi-node simulator driven by the Task 1 corpus and channel models. SBC owns the on-node implementation; RI owns the channel-accurate simulation. Deliverable: fusion protocol specification + simulated fusion-gain report.

Task 5 — Integrated Validation and Phase II Plan (Joint, Months 14–18)

Validate accuracy, per-node latency and power, and multi-node fusion gain against pre-registered gates (per-node balanced $F1 \geq 0.92$; 4-node fused $F1 \geq 0.96$; per-node p99 ≤ 150 ms; sustained ≤ 2.0 W). Document results, limitations, and the Phase II at-sea demonstration plan. Deliverable: Phase I feasibility report + Phase II plan.

Option Period Tasks (Months 19–24, if exercised)

Task	Title	Lead	Months	Deliverable
6	Hardware-in-the-loop node prototype	SBC	19–22	Multi-node HIL bench + test report
7	Tank/at-sea pre-demonstration	Joint	21–24	Range pre-demo results + Phase II readiness memo

Table 2. Priced option task summary (6-month period of performance).

Task 6 — Hardware-in-the-Loop Node Prototype (SBC, Months 19–22)

Assemble a multi-node hardware-in-the-loop bench and exercise the fusion protocol across physical nodes under injected channel conditions. Effort: systems engineer 0.30 FTE + PI 0.10 FTE. Deliverable: HIL bench + test report.

Task 7 — Tank/At-Sea Pre-Demonstration (Joint, Months 21–24)

Conduct a controlled tank and short at-sea pre-demonstration at the RI range to confirm fusion gain under real propagation, de-risking the Phase II demonstration. Deliverable: range pre-demo results + Phase II readiness memo.

Risk Management

Feasibility is judged against pre-registered gates, all of which must pass. The principal technical risks and their mitigations are tracked from kickoff and reviewed at each monthly status memo; the mid-base review (Month 9) is the decision point for the Task 3 latency budget and the Task 4 fusion approach.

Risk	Likelihood	Impact	Mitigation
Propagation features do not improve accuracy	Medium	High	Ablate auxiliary inputs early (Task 2); fall back to per-node calibration only
Fusion gain below target on low-rate link	Medium	High	Bandwidth-frugal posterior sharing; simulate link budget in Task 4 before commit
On-node latency exceeds 150 ms with fusion	Low	High	Reserve cores + static schedule; profile fusion cost early in Task 3
RI corpus/range schedule slips	Low	Medium	Task 1 front-loaded; Distribution-A sources bridge until range data lands
SBC/RI interface churn	Low	Medium	Shared data card + interface control memo at Month 3

Table 3. Principal Phase I risks, likelihood, impact, and mitigation.

Cross-cutting mitigations: the effort is structured so that the SBC edge-AI track and the RI ocean-acoustics track can proceed in parallel with a small number of well-defined interfaces (the propagation feature schema and the posterior format), limiting the blast radius of any single slip.

Deliverables and Schedule

Milestone	Month	Responsible
Kickoff + Allocation of Rights confirmed	1	Joint
Corpus + data card	6	RI
Extended classifier accuracy report	9	SBC
Node runtime + benchmark log	12	SBC
Fusion-gain simulation report	15	Joint
Phase I final report + Phase II plan	18	Joint
Option: range pre-demo results	24	Joint

Table 3. Milestone schedule across base and option periods.

Reporting: monthly technical status memos and financial reporting, a mid-base review at Month 9, and a Phase I final review at Month 18. All deliverables are furnished with clearly marked data rights consistent with the Allocation of Rights Agreement.

Data Management and Rights

All Phase I data derives from Distribution-A corpora plus synthetic augmentation and the RI's range collections gathered under its existing environmental authorizations — no classified or controlled data. The corpus, channel models, and trained artifacts are versioned and retained for the period of performance plus three years, with a shared data card documenting provenance, class balance, and known limitations. Foreground results are delivered to the Government with rights clearly marked; background IP (the SBC's saliency-guided quantization and the RI's propagation models) is retained by its owner under the Allocation of Rights Agreement, which grants the SBC an exclusive commercialization option and the RI retained rights for internal research and publication subject to a pre-publication review period. This keeps the Phase III transition path unencumbered while protecting the RI's academic mission.